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EXECUTIVE SUMMARY 

Greenmined Environmental (Pty) Ltd is the consultants responsible for the mining permit application, 

and considering this, an Annual- and Final Rehabilitation, Decommissioning and Mine Closure Plan 

(in aliis verbis Closure Plan) was accordingly drafted for the proposed mine.   

The purpose of this document is to provide site management with an Annual Rehabilitation Plan as 

well as the Final Rehabilitation, Decommissioning and Closure Plan, compiled in terms of the NEMA 

Amendment Act, 2014 (Act No. 25 of 2014) read with the Regulations pertaining to the Financial 

Provision for Prospecting, Exploration, Mining or Production Operations, November 2017 (GN 1228, 

Financial Provision Regulations 2017.  The amendment of the closure plan entails a review of the 

following aspects: 

1. Annual rehabilitation as reflected in the annual rehabilitation plan; 

2. Final rehabilitation, decommissioning and closure of the mining operations at the end of the life 

of operations as reflected in the final rehabilitation, decommissioning and mine closure plan; 

3. Remediation of latent or residual environmental impacts, which may become known in the future, 

as, reflected in the environmental risk assessment report. 

Annual Rehabilitation Plan: 

Upon approval of the mining permit application and receipt of the EA, the permit holder will annually 

report on the planned rehabilitation actions. 

Rehabilitation, Decommissioning and Mine Closure Plan: 

The decommissioning phase will entail the reinstatement of the processing area by removing the 

stockpiled material, and site infrastructure/equipment and landscaping the disturbed footprints.  Due 

to the impracticality of importing large volumes of fill to restore the quarry area to its original 

topography, the rehabilitation option is to develop the quarry into a minor landscape feature. This will 

entail creating a series of irregular benches along the quarry faces, the top edges of each face being 

blasted away to form scree slopes on the benches below, thereby reducing the overall face angle.  

The benches will be top-dressed with topsoil and vegetated with an appropriate grass mix if vegetation 

does not naturally establish in the area within six months of the replacement of the topsoil. 

Environmental Risk Assessment Report: 

At this stage, no latent risks that will potentially arise during closure phase of the mining area were 

identified.  By reason of the fact that no latent risks regarding the management of the mining area 

were identified no additional monitoring, auditing or reporting requirements are required at this stage. 
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LIST OF DEFINITIONS 

Abandonment: The act of abandoning and relinquishment of a mining claim or intention to mine, a 

voluntary surrender of the claim or mine to the next party.   

Appropriately qualified: A person who has training in the skills appropriate to the type of work to be 

done, and experience of the type of mine and of the size, complexity and safety classification of the 

deposit or the environmental conditions (or both) pertaining to the specific project. 

Closure Plan: Annual Rehabilitation and Final Rehabilitation, Decommission and Closure Plan. 

Biodiversity: Biodiversity is an abbreviation of “biological diversity”. It means the variety of living 

things – the different plants, animals and microorganisms, the genes they contain and the ecosystems 

of which they are a part.  

Closure:  The act of reinstating a redundant mine which is acceptable for final mine closure.   

Context of an environmental impact: The overall environmental setting in which an environmental 

impact occurs. It includes all "natural" components and characteristics (or both) and all "human and 

social" components and characteristics (or both). It has both spatial and time dimensions. 

Design: The documented result of a systematic process during which all relevant factors and criteria 

are considered. The design includes the design report, the working drawings and the operations 

manual. 

Environmental impact: Any change in the state of a component of the environment, whether adverse 

or beneficial, that wholly or partially results from activities, projects, or developments. 

Environmental integrity: The reliability of performance of the environmental impact management 

measures associated with the facility, with respect to the environmental performance objectives. 

Environmental management programme: A programme contemplated in the Mineral and 

Petroleum Resources Development Act, 2002 submitted to and approved by the Director: Mineral 

Development and detailing the plan to be adopted and implemented by a mine for managing the 

environmental effects of the operations of the mine. 

Environmental objectives: Those objectives that represent the desired state of environmental 

components that have been adopted for the mine. 

Intensity of an environmental impact: The severity of the consequences of an environmental 

impact, as judged by suitably qualified persons. 
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Manager of a mine (general manager): Any competent person appointed in terms of the Mine Health 

and Safety Act, 1996 (Act 29 of 1996), to be responsible for the control, management and direction 

of a mine. 

Rehabilitated land: Is defined as land that has previously been mined through or areas, which have 

been disturbed by the mining process. These areas have been levelled, covered with topsoil, fertilized, 

seeded, and can support a sustained long-term vegetation cover. 

Redundant: No longer required for mining operation. 

Reliability: The probability that a specified event will not occur in a specified time (usually expressed 

as a ratio, when measured in quantitative terms). 

Risk: The probability that a specified event, such as failure, will occur in a specified time. 

Scheduled closure: Planned closure of the mine 

Significant environmental impact: An impact in respect of which consultation (with the relevant 

authorities and other interested and affected parties) on the context and intensity of its effects provides 

reasonable grounds for mitigating measures to be included in the environmental management 

programme. Significance is determined by the integration of the context and intensity of the effects of 

the impact, and the likelihood that the impact will occur. 

Topsoil: means the layer of soil covering the earth which – 

(a) provides a suitable environment for the germination of seed; 

(b) allows for penetration of water; and 

(c) Is a source of microorganisms, plant nutrients and in some cases seed. 

Unscheduled closure: The closure cost associated with immediate closure and provision. 
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LIST OF ABBREVIATIONS 

 
BAR  Basic Assessment Report 

DMRE   Department of Mineral Resources and Energy 

DWS  Department of Water and Sanitation 

EIA  Environmental Impact Assessment 

EPA  Environmental Performance Assessment  

EMPR  Environmental Management Program 

I&AP’s  Interested and Affected Parties 

MPRDA Mineral and Petroleum Resources Act, 2002 (Act No 28 of 2002) 

NWA  National Water Act, 1998 (Act No. 36 of 1998) 

NEMA  National Environmental Management Act, 1998 (Act No. 107 of 1998) 

NEM:WA National Environmental Management: Waste Act, 2008 (Act No. 59 of 2008) 

WCMR  Waste Classification and Management Regulations  

WWF  World Wildlife Fund 
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1. INTRODUCTION 

The Applicant, Raubex Construction (Pty) Ltd, is applying for environmental authorisation (EA) 

and a mining permit (MP) over 4.91 ha of a portion of the Remaining Extent of the farm Elands 

Spruit No 5523, uThukela Magisterial District, KwaZulu-Natal Province. 

Greenmined Environmental (Pty) Ltd (“Greenmined”) is the consultants responsible for the mining 

permit application, and considering this, an Annual- and Final Rehabilitation, Decommissioning 

and Mine Closure Plan (in aliis verbis Closure Plan) was accordingly drafted for the proposed 

mine.  This report (the Closure Plan) stipulates the rehabilitation methods to be followed in the 

restoration of the earmarked mining footprint. The report was compiled in line with Government 

Notice 940 of the National Environmental Management Act, 1998 [NEMA] (Act No. 107 of 1998) 

together with Regulation 62 of the Minerals and Petroleum Resources Development Act, 2002 

[MPRDA] (Act No. 28 of 2002). The information used in this report was sourced during the EIA 

process. 

The purpose of this document is to provide site management with an Annual Rehabilitation Plan 

as well as the Final Rehabilitation, Decommissioning and Closure Plan, compiled in terms of the 

NEMA Amendment Act, 2014 (Act No. 25 of 2014) read with the Regulations pertaining to the 

Financial Provision for Prospecting, Exploration, Mining or Production Operations, November 

2017 (GN 1228), Financial Provision Regulations 2017. 

1.1 PROJECT PROPOSAL 

The Applicant, Raubex Construction (Pty) Ltd, is applying for environmental authorisation 

(EA) and a mining permit (MP) over 4.91 ha of a portion of the Remaining Extent of the 

farm Elands Spruit No 5523, uThukela Magisterial District, KwaZulu-Natal Province. 

 

The proposed mining footprint will extend across 4.91 ha of the above-mentioned 

property. The earmarked mining area directly borders an existing quarry, the Applicant 

therefore wishes to secure the resource and proposes to mine the quarry through the 

open-cast mining method. 

The mining method will make use of blasting to loosen the hard rock; the material will then 

be loaded and hauled out of the excavation to the mobile crushing plant where it will be 

screened to various sized stockpiles. The stone aggregate, gravel will be stockpiled until 

it is transported from site using tipper trucks. 
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The proposed MP project will therefore entail the: 

❖ site establishment and infrastructure development; 

❖ stripping and stockpiling of topsoil from the proposed mining footprint area; 

❖ blasting and excavation of the mining area; 

❖ crushing and screening of the loosened material at the processing plant; and 

❖ stockpiling the product until needed and transported from site. 

The Applicant proposes to upgrade the farm road to allow comfortable movement of 

mining related equipment and vehicles. Haul roads into the excavation will be extended 

as mining progresses.  The surface of the road will be improved, re-gravelled where 

needed, and the width increased to ±10 m.  

1.2 OBJECTIVE OF THE CLOSURE PLAN 

The purpose of the Closure Plan is to describe the rehabilitation processes that need to 

take place to ensure that the mine reaches its full environmental potential upon closure.   

The primary objective, at the end of the mine’s life, is to obtain a closure certificate at 

minimum cost and in as short a period as possible whilst still complying with the 

requirements of the Minerals and Petroleum Resources Development Act (Act No. 28 of 

2002) [MPRDA]. To realise this, the following main objectives must be achieved: 

❖ Remove all temporary infrastructure and waste from the site as per the requirements 

of the EMPR and of the Provincial Department Mineral Resources and Energy. 

❖ Shape and contour all disturbed areas in compliance with the EMPR. 

❖ Ensure that permanent changes in topography (due to mining) are sustainable and do 

not cause erosion or the damming of surface water. 

❖ Make all excavations safe. 

❖ Use the topsoil effectively to promote the re-establishment of vegetation. 

❖ Ensure that all rehabilitated areas are stable and self-sustaining in terms of vegetation 

cover. 

❖ Eradicate all weeds/invader plant species by intensive management of the mine site. 

2. DETAILS OF THE AUTHOR 

Raubex Construction (Pty) Ltd appointed Greenmined Environmental (Pty) Ltd to compile the 

Closure Plan of the mine.  Mrs Murchellin Saal is the responsible consultant for the project and 

has thirteen years of experience in environmental legal compliance audits, (GIS) geographic 

information system, mining right and permit applications and applications for environmental 
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authorisations & Water use applications. Full curriculum vitae with evidence is attached as 

Appendix O to the BAR & EMPR). 

Name of the Practitioner: Mrs Murchellin Saal (Senior Environmental Consultant) 

Tel No:    021 851 2673 

Fax No:    086 546 0579 

E-mail address:   murchellin.s@greenmined.co.za  

EAP Registration No:  2021/4203 

 

Declaration of Independence: 

I, Murchellin Saal, in my capacity as environmental assessment practitioner declare that–  

❖ I act as independent environmental officer in this matter; 

❖ I will perform the work relating to this matter in an objective manner, even if the results and 

findings are not favourable to the holder of the authorisation; 

❖ I have expertise in conducting environmental related projects, including knowledge of the Act 

and regulations that have relevance to the activity; 

❖ I will adhere to and comply with all responsibilities as indicated in the National Environmental 

Management Act and Environmental Impact Assessment Regulations. 

❖ I do not have and will not have any vested interest in the activity other than remuneration for 

work performed in terms of the Environmental Impact Assessment Regulations, 2014 (as 

amended). 

 

Murchellin Saal    Date: 10 May 2024 

3. LEGAL BACKGROUND AND BEST PRACTICES 

This section provides an overview of the legislative requirements applicable to the project, 

including the acts, guidelines and policies considered in the compilation of the Closure Plan. 

3.1 THE CONSTITUTION OF SOUTH AFRICA, 1996 (ACT NO. 108 OF 1996) 

The legislative motivation for this project is underpinned by The Constitution of South Africa, 

1996 (Act No. 108 of 1996), which states that: 

mailto:murchellin.s@greenmined.co.za
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The State must, in compliance with Section 7(2) of the Constitution, respect, protect, 

promote and fulfil the rights enshrined in the Bill of Rights, which is the cornerstone of 

democracy in South Africa.  Section 24 of the Constitution: 

24. Environment 

-Everyone has the right- 

(a) To an environment that is not harmful to their health or well-being; and 

(b) To have the environment protected, for the benefit of present and future generations, 

through reasonable legislative and other measures that- 

(i) Prevent pollution and ecological degradation; 

(ii) Promote conservation; and 

(iii) Secure ecologically sustainable development and use of natural resources while 

promoting a justifiable economic and social development. 

Section 24 of the Constitution of South Africa requires that all activities that may significantly 

affect the environment and require authorisation by law must be assessed prior to approval. 

In addition, it provides for the Minister of Environmental Affairs or the relevant provincial 

Ministers to identify: 

❖ New activities that require approval;  

❖ Areas within which activities require approval; and 

❖ Existing activities that should be assessed and reported on. 

Section 28(1) of the Constitution of South Africa states that: 

“Every person who causes, has caused or may cause significant pollution or degradation 

of the environment must take reasonable measures to prevent such pollution or degradation 

from occurring, continuing or recurring”.  

If such pollution or degradation cannot be prevented, then appropriate measures must be 

taken to minimise or rectify such pollution or degradation. These measures may include: 

❖ Assessing the impact on the environment. 

❖ Informing and educating employees about the environmental risks of their work and 

ways of minimising these risks; 

❖ Ceasing, modifying, or controlling actions which cause pollution/degradation; 

❖ Containing pollutants or preventing movement of pollutants; 

❖ Eliminating the source of pollution or degradation; and 

❖ Remedying the effects of the pollution or degradation. 
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3.2 THE MINERALS AND PETROLEUM RESOURCES ACT, 2002 (ACT NO. 28 OF 2002) 

[MPRDA] 

The table below summarises the relevant sections in terms of the MPRDA, 2002. 

Table 1: Summary of the relevant rehabilitation sections of the MPRDA, 2002 

AREA OF CONCERN SECTION LEGAL REQUIREMENTS 

Environmental Management Section 37 Requires that the principles set out in section 2 of NEMA must 

apply to all prospecting and mining operations, and that the 

generally accepted principles of sustainable development 

must be applied by integrating social, economic, and 

environmental factors during the planning and implementation 

phases of mining projects. 

Section 38 Requires the applicant to manage all environmental impacts 

in accordance with his or her environmental management plan 

(EMP) or the approved EMPR. 

Section 39 Deals with the requirements of an EMP/EMPR, whichever is 

applicable. 

Financial Provision Section 41 Financial provision needs to be provided and annually assess 

the environmental liability. 

Closure Certificate Section 43 Holder of a mining permit is responsible for all environmental 

liabilities as may be identified in the EMP, application needs 

to be made to the regional manager for the closure certificate. 

Removal of Infrastructure Section 44 When the mining operation comes to an end the mine may not 

remove buildings, structures or objects which may not be 

demolished or removed in terms of any other law. 

3.2.1 Regulation 527 of the MPRDA, 2002 

Government Notice No. R.527, as published in the Government Gazette, 23 April 

2004 (GG No. 26275, Volume 466) of MPRDA stipulate that the following closure 

objectives must form part of the EMPR: 

❖ Identify the key objectives for closure of the operation to guide the project 

design; 

❖ Development and management of environmental impacts; 

❖ Provide future land use objectives for the site; and 

❖ Provide proposed closure costs. 

Table 2: Requirements of Government Notice 527 
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AREA OF CONCERN REGULATION LEGAL REQUIREMENTS 

The need to prevent and alleviate 

pollution arising from mining 

activities. 

Regulation 42(1) Section 42(1) of the MPRDA stipulates that the closure 

process must start at the commencement of a mining 

operation and continue throughout the entire life of the mine. 

Furthermore, future closure and land use objectives must be 

included in the EMP Section 42(1) d stipulates that any 

environmental damage or residual impacts that are identified 

during the Environmental Risk Assessment (ERA) phase must 

be acceptable to all Interested and Affected Parties (I&AP’s) 

in line with Section 24(a) of the National Constitution. 

Mine Closure Regulation 43 A closure plan contemplated in Section 43(3)(d) of the Act, 

forms part of the EMPR or EMP and must include – a summary 

of the results of progressive rehabilitation undertaken. 

Part III of R 527 deals with 

environmental regulations for 

mineral development, petroleum 

exploration and production. 

Regulation 56 In accordance with applicable legislative requirements for 

mine closure, the holder of a prospecting right, mining right, 

retention permit or mining permit must ensure that –The land 

is rehabilitated, as far as is practicable, to its natural state, or 

to a predetermined and agreed standard or land use which 

conforms with the concepts of suitable development.  

3.3 THE NATIONAL WATER ACT, 1998 (ACT NO. 36 OF 1998) [NWA] 

The National Water Act, 1998 (Act No. 36 of 1998) (NWA) aims to provide management of 

the national water resources to achieve sustainable use of water for the benefit of all water 

users.  This requires that the quality of water resources is protected as well as integrated 

management of water resources with the delegation of powers to institutions at the regional 

or catchment level. The purpose of the NWA is to ensure that the nation’s water resources 

are protected, used, developed, conserved, managed and controlled in ways, which take 

into account: 

❖ Meeting the basic human needs of present and future generations; 

❖ Promoting equitable access to water; 

❖ Redressing the results of past racial discrimination; 

❖ Promoting the efficient, sustainable, and beneficial use of water in the public interest; 

❖ Facilitating social and economic development; 

❖ Providing for growing demand for water use; 

❖ Protecting aquatic and associated ecosystems and their biological diversity; 

❖ Reducing and preventing pollution and degradation of water resources; 

❖ Meeting international obligations; and 

❖ Managing floods and droughts. 

The following sections of the NWA, 1998 are relevant. 
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Table 3: NWA, 1998 applicable sections 

AREA OF CONCERN SECTION LEGAL REQUIREMENTS 

Prevention and remedying effects 

of pollution. 

Section 19 Any situation exists or which may cause  or is likely to cause 

pollution of a water resource, must take all reasonable 

measures to prevent any such pollution from occurring, 

continuing, or recurring. 

Control of emergency incidents. Section 20 Incidences of pollution needs to be reported the Department 

and the relevant catchment agency 

General principles: Water uses Section 21 An application in this regard is pending with the DWS. 

3.4 THE NATIONAL ENVIRONMENTAL MANAGEMENT ACT, 1998 (ACT NO 107 OF 1998) 

[NEMA] 

The National Environmental Management Act (NEMA) strives to regulate national 

environmental management policy and is focussed primarily on co-operative governance, 

public participation and sustainable development.  NEMA makes provisions for co-

operative environmental governance by establishing principles for decision making on 

matters affecting the environment, institutions that will promote co-operative governance 

and procedures for co-ordinating environmental functions exercised by organs of state and 

to provide for matters connected therewith. 

The following sections are relevant. 

Table 4: NEMA, 1998 applicable sections 

AREA OF CONCERN SECTION LEGAL REQUIREMENTS 

Principles that may significantly 

affect the environment. 

Section 28 General duty of care on every person who causes, has 

caused, or may cause significant pollution or degradation of 

the environment to take reasonable measures to prevent such 

pollution or degradation from occurring, continuing, or 

recurring, or, in so far as such harm to the environment is 

authorised by law or cannot reasonably be avoided or 

stopped, to minimise and rectify such pollution or degradation 

of the environment. 

Control of emergency incidents. Section 30 Incidences of pollution needs to be reported the Department. 

Environmental Management Plan. Section 34 A draft EMP must include – 

information on any proposed management or mitigation 

measures that will be taken to address the environmental 

impacts that have been identified in a report contemplated by 

these Regulations, including environmental impacts or 

objectives in respect of – 

 (iv) rehabilitation of the environment; 
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AREA OF CONCERN SECTION LEGAL REQUIREMENTS 

as far as reasonably practicable, measures to rehabilitate the 

environment affected by the undertaking of any listed activity 

or specified activity to its natural or predetermined state or to 

a land use which conforms to the generally acceptable 

principle of sustainable development, including where 

appropriate, concurrent, or progressive rehabilitation  

measures. 

3.4.1 Regulation 1228 of NEMA, 1998 

NEMA, GNR 1228 GG 41236, known as the NEMA Financial Provision Regulations, 

2015 (amended 2017), was promulgated in November 2015, and in terms of these 

regulations holders of a mining permit are allowed a transitional period of 39 months 

(19 February 2019) from the date of promulgation to comply.  The compliance date 

was extended to 19 September 2023. 

As mentioned earlier the permit holder must annually update the annual 

rehabilitation, final rehabilitation and remediation of latent environmental impacts 

and ensure it is compliant with the Financial Provision Regulations of 2015.  The 

reports need to be conducted in the format that was supplied in the regulations as 

per Appendix 5 and Appendix 6. 

3.5 THE NATIONAL ENVIRONMENTAL MANAGEMENT: WASTE ACT, 2008 (ACT NO 57 

OF 2008) [NEM:WA] 

The rehabilitation measures must be aligned with the objections of the National 

Environmental Management: Waste Act, 2008 (Act No. 59 of 2008) (NEM: WA) which 

includes:  

(a) To protect health, well-being and the environment by providing reasonable measures 

for— 

(i) Minimising the consumption of natural resources; 

(ii) Avoiding and minimising the generation of waste; 

(iii) Reducing, re-using, recycling and recovering waste; 

(iv) Treating and safely disposing of waste as a last resort; 

(v) Preventing pollution and ecological degradation; 

(vi) Securing ecologically sustainable development while promoting justifiable 

economic and social development; 

(vii) Promoting and ensuring the effective delivery of waste services; 
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(viii) Remediating land where contamination presents, or may present, a significant risk 

of harm to health or the environment; and 

(ix) Achieving integrated waste management reporting and planning; 

(b) To ensure that people are aware of the impact of waste on their health, well-being and 

the environment; 

(c) To provide for compliance with the measures; and 

(d) Generally, to give effect to Section 24 of the Constitution in order to secure an 

environment that is not harmful to health and well-being 

3.5.1 Waste Classification and Management Regulations, 2013 (GNR 634) 

Waste Classification and Management Regulations (WCMR) promulgated under the 

National Environmental Management: Waste Act, 2008 (NEM:WA) (effective 2013) 

provides mechanisms to: 

❖ Facilitate the implementation of the waste hierarchy to move away from landfill; 

❖ Reuse, recovery, and treatment; 

❖ Separate waste classification from the management of waste; 

❖ Divert waste from landfill and into utilisation where possible; and 

❖ Provide measures to monitor the progress 

The Waste Classification and Management Regulations ultimately enables the 

improved and more efficient classification and management of waste; provide for 

safe and appropriate handling, storage, recovery, reuse, recycling, treatment and 

disposal of waste and will also enable accurate and relevant reporting on waste 

generation and management. All waste generators, excluding domestic generators, 

must ensure that the waste they generate is classified within 180 days of its 

generation.  

All wastes that were classified in terms of the “Minimum Requirements for the 

Handling, Classification and Disposal of Hazardous Waste in terms of the 

Department of Water Affairs’’ (2nd Edition, 1998; Department of Water Affairs and 

Forestry) or alternative classifications that were approved prior to the WCMR taking 

effect, must be re-classified and assessed within three years from the 

commencement of these Regulations.     

Reference is made to the NEM:WA, part 8 of Chapter 4 regarding contaminated 

land: 
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All owners of land that is significantly contaminated become obliged to report that 

contamination is occurring. Part 8 of Chapter 4 is concerned with the remediation of 

contaminated land. This new legal regime for identifying contaminated land, 

determining its status and the risk that it poses, and regulating the remediation 

process is introduced. This law imposes significant legal obligation on the owners 

of land and on those who cause contamination, with potentially serious financial 

consequences. Part 8 applies where the pollution only manifest sometime after the 

contamination occurred and also where the action of a person (for example, the 

excavation of land pursuant to a development) results in a change to pre-existing 

contamination.  Along with the notice brining Part 8 into effect, norms and standards 

for the remediation of contaminated land and soil quality (list certain contaminants 

and specify soil screening values for human health and environmental protection). 

This act also has several important implications for the sale of and, sellers who know 

that their lands is contaminated can no longer keep silent and this is classified as 

an offence. 

3.6 FURTHER ACTS RELEVANT TO MINE REHABILITATION 

❖ The Conservation of Agricultural Resources Act, 1983 (Act 43 of 1983). 

❖ The South African Mineral Resource Committee (SAMREC) Code. Of particular 

importance in this regard is the determination of whether the mine has made an 

adequate provision for environmental rehabilitation in terms of Section 41 of the 

MPRDA. 

3.7 BEST PRACTICE AND INTERNATIONAL GUIDELINES 

Mine closure is an international challenge.  South Africa has produced various well-known 

and reputable guidelines on matters directly linked and or associated with mine closure.  

Such was the need for guidelines to manage mine closure provisions in a consistent 

manner provided for by the DMRE (2005).   

These guidelines are the only official mine closure guideline as contemplated in Regulation 

54(1) in the Mineral and Petroleum Resources Development Act, 2002 (Act No. 28 of 2002).  

Of particular importance is that this guideline document governs the closure cost 

assessment process in South Africa and is applied by the DMRE through its respective 

regional managers in each province.   

The Chamber of Mines (CoM) (2007) issued a guideline for the rehabilitation of mined land.  

This document is a result of scientific knowledge experts.  It is an on the ground reference 
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document which provides written guidelines on the best rehabilitation techniques.  Of value 

is how the document distinguishes between the financing, the planning, and the licensing 

components of a typical mining program. 

The World Wildlife Fund (WWF) in 2012 published a discussion document named the 

“Financial provision for the rehabilitation and closure in South African Mining: Discussion 

Document on Challenges and recommended improvements”.  The document focuses on 

the adequacy of financial provisions and pulls a very strong link between insufficient 

financial allocations and that of derelict and abandoned mines in South Africa.  The 

document further emphasizes the importance of establishing a dependency between the 

EMPR/EMP and financial provision which is updated and adequate 

Recently a released guideline from the Government of Western Australia (GWA 2011) 

provides insight to the importance of mine closure.  The guidelines (GWA 2011) state that 

planning for mine closure is a critical component of environmental management in the 

mining industry. Notably is that this industry leading practice also requires that planning for 

mine closure should start before mining commence and should continue throughout the life 

of the mine until final closure and relinquishment. This approach enables better 

environmental outcomes. It is also good business practice, as it should avoid the need for 

costly remedial earthworks late in the project lifecycle. 

4. ENVIRONMENTAL AND PROJECT CONTEXT 

4.1 PROJECT LOCATION 

The mining permit application was lodged over 4.91 ha of a portion of the Remaining Extent 

of the farm Elands Spruit No 5523 in the uThukela municipal district.  The table below lists 

the GPS coordinates of the proposed mining footprint. 

  



20 
 

Table 5: GPS coordinates of the proposed mining footprint. 

NUMBER 

DEGREES, MINUTES, SECONDS DECIMAL DEGREES 

LAT (S) LONG (E) LAT (S) LONG (E) 

A 28°21'53,347"S 29°56'29,9137"E 28,3648186°S  29,9416427°E 

B 28°21'55,3702"S 29°56'35,7695"E 28,3653806°S  29,9432693°E 

C 28°22'1,951"S 29°56'32,1479"E 28,3672086°S  29,9422633°E 

D 28°22'1,5992"S 29°56'29,8846"E 28,3671109°S  29,9416346°E  

E 28°22'4,0264"S  29°56'29,7132"E 28,3677851°S  29,941587°E 

F 28°22'6,5651"S 29°56'29,9209"E 28,3684903°S  29,9416447°E 

G 28°22'6,3199"S 29°56'28,5176"E 28,3684222°S 29,9412549°E 

H 28°22'1,137"S  29°56'27,7969"E 28,3669825°S 29,9410547°E 

J 28°22'0,6352"S 29°56'26,0243"E 28,3668431°S  29,9405623°E 

K 28°21'58,7858"S  29°56'26,7828"E 28,3663294°S  29,940773°E 

L 28°21'53,347"S 29°56'29,9137"E 28,3651611°S  29,9413332°E 

 

Figure 1: Satellite view showing the location of the mining permit application area (yellow polygon) 

in relation to the surrounding area (image obtained from Google Earth). 

4.2 PROPOSED MINING OPERATION  

4.2.1 Site Establishment Phase 

Site establishment entails the demarcation of the mining boundaries, clearance of 

vegetation, and stripping and stockpiling of topsoil to access the mineral. 

4.2.1.1 Demarcation of Mining Boundaries 

Pursuant to receipt of the Environmental Authorisation (EA) and Mining 

Permit (MP), and prior to site establishment, the boundaries of the mining 

area will be demarcated with visible beacons. 
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4.2.1.2 Access Road 

The proposed mining area will be reached via the existing farm road turning 

from Collings Pass that passes the site.  This road is presently used by the 

N11 road construction contractor and will also be used by the mining 

contractor. The Applicant proposes to upgrade the road to allow 

comfortable movement of mining related equipment and vehicles and to 

comply with the requirements of the Mine Health and Safety Act, 1996 (Act 

No 29 of 1996). Haul roads into the excavation will be extended as mining 

progresses.   

4.2.1.3 Vegetation Clearing 

Upon receipt of the EA and prior to site establishment/bush clearance, an 

application for the removal of protected plants (Aloe marlothii) and 

(Cussonia spicata) will be submitted to the KZN-Wildlife.  Bush clearance 

will only commence upon receipt of the applicable plant permits.  The 

environmental control officer (ECO) will assess the compliance of the 

permit holder with the conditions of said permits. 

4.2.1.4 Topsoil Stripping 

It is proposed that topsoil removal will be restricted to the exact footprint of 

areas required during the operational phase of the activity.  The topsoil will 

be stockpiled at a designated signposted area within the mining boundary 

to be replaced during the rehabilitation of the area.  It will be part of the 

obligations of site management to prevent the mixing of topsoil heaps with 

overburden/other soil heaps.  The complete A-horizon (the top 100 – 200 

mm of soil which is generally darker coloured due to high organic matter 

content) will be removed.  If it is unclear where the topsoil layer ends the 

top 300 mm of soil will be stripped.  The topsoil berm will measure a 

maximum of 2 m in height in order to preserve micro-organisms within the 

topsoil, which can be lost due to compaction and lack of oxygen. 

4.2.1.5 Introduction of Mining Machinery and Site Equipment 

As mentioned earlier, the Applicant plans to establish mobile/temporary 

infrastructure within the mining footprint.  It is proposed that the processing 

area (including mobile crusher, ablutions, and weighbridge with control 
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room) will occupy ±1 ha of the proposed 4.91 ha area. As no permanent 

infrastructure will be established, the production rate will dictate the layout 

of the proposed footprint area.    

Presently, the mining infrastructure/equipment is expected to consist of at 

least:  

❖ ADT trucks;  

❖ Chemical ablution facilities; 

❖ Crushing and screening plant (mobile); 

❖ Drilling equipment; 

❖ Earthmoving- and excavating equipment;  

❖ Weighbridge with control room; 

❖ Generators; and a 

❖ Water truck 

4.3 OPERATIONAL PHASE 

The Applicant intends to mine stone aggregate, gravel on the proposed mining footprint 

which will extend across 4.91 ha. The earmarked mining area directly borders an existing 

quarry (still unrehabilitated), the Applicant therefore wishes to secure the resource and 

proposes to mine the quarry through the open-cast mining method. 

The mining method will make use of blasting to loosen the hard rock; the material will then 

be loaded and hauled out of the excavation to the mobile crushing plant where it will be 

screened to various sized stockpiles. The stone aggregate, gravel will be stockpiled until it 

is transported from site using tipper trucks. The permit holder will be responsible for the 

rehabilitation of the entire area upon closure. The infrastructure will be of temporary nature 

as a mining permit can only be valid for a maximum of 5 years.  The farm track will be 

improved to allow movement of the project related vehicles.  No water will be abstracted 

from the site, and the plant will be powered with generators.  Chemical toilets will be used, 

and the project will appoint ±11 local employees (including management) that will be 

sourced from the surrounding area and daily be transported to site. 

The proposed MP project will therefore entail the: 

❖ site establishment and infrastructure development; 

❖ stripping and stockpiling of topsoil from the proposed mining footprint area; 

❖ blasting and excavation of the mining area; 

❖ crushing and screening of the loosened material at the processing plant; and 
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❖ stockpiling the product until needed and transported from site. 

4.4 TOPOGRAPHY 

The site-specific topography has a gradual to moderate sloping landscape, slanting mainly 

in a southerly direction, in which three terrain types can be distinguished namely, a 

Midslope region of a low hill along the northern boundary, transgressing into a relative 

narrow footslope region which finally terminates into a relative extensive valley bottom 

landscape containing lower lying watercourse channels (Botha, 2017). 

 

4.5 AIR AND NOISE QUALITY 

The background air quality of the surrounding area is relatively good due to low industrial 

activity in the region.  The semi-rural Matiwane residential area, bordering the property to 

the north-west, has an impact on the natural air quality through emissions from 

cooking/heating fires.  Other factors contributing to air pollution stem from coal mining and 

vehicle emissions along the N11.  Given the surrounding extent of mostly covered areas, 

no extreme dust generation, under windy conditions, is experienced.  The noise ambiance 

of the surrounding area is highly impacted by traffic travelling along the N11 and Collings 

Pass roads bordering the property.   

4.6 GEOLOGY 

The geology of the study area is intersected by a dolerite intrusion.  This application is for 

the mining of dolerite that will be crushed to various sized gravels before it is used as fill 

material during the upgrade of the N11. 

4.7 HYDROLOGY  

The proposed mining area is situated in the Sundays River Catchment that forms part of 

the Thukela Water Management Area, and Quaternary Catchment V60C. An unnamed 

non-perennial watercourse drains most of the upper reaches of the V60C Quaternary 

Catchment Area.  A portion of this watercourse traverse the focus area of the study and the 

wetland types associated with this watercourse, located south of the proposed quarry. 

The local drainage network in the vicinity of the study area consists of two wetland systems 

located approximately 155m downslope of the mining permit area. The valley bottom 

wetland drains in a south easterly which forms part of a left bank tributary of the middle 

Sudays River system. 
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No wetlands or watercourse were identified within the application footprint.  The proposed 

mining area does not extend into or near to (>100 m away) the proposed buffer area. 

4.8 TERRESTRIAL BIODIVERSITY, CONSERVATION AREAS AND GROUNDCOVER 

The site has been impacted by clearing of vegetation for subsistence agriculture and the 

development of roads since 1944. Eco-Pulse (2024) identified two conservation important 

plant species within the project site, namely Aloe marlothii and Cussonia spicata , which is 

provincially protected in accordance with the Nature Conservation Management 

Amendment Act, 1999 (No. 5 of 1999). An appropriate protected plant rescue and 

translocation plan will need to be developed with a focus on rescuing and transplanting 

>150 protected plants if the development project is authorised. 

Eco-Pulse concludes that following the initial site inspection one provincially protected plant 

under the Natal Conservation Ordinance, Aloe marlothii and Cussonia were observed to 

occur within the project site. Necessary plant permits, including rescue and relocation plans 

from the relevant authorities are required. 

Based on the findings of this assessment, one broad vegetation community (Degraded 

Northern KwaZulu-Natal Moist Grassland) was described on-site, considered to be of fair 

condition with a ‘Medium’ SEI rating. In addition, the vegetation community, Northern 

KwaZulu-Natal Moist Grassland, is endemic to KwaZulu-Natal and listed nationally and 

provincially as a ‘vulnerable’ ecosystem. Following the initial site inspection, no SCC were 

confirmed to occur within the study area. 

4.9 CULTURAL AND HERITAGE ENVIRONMENT 

No sites of archaeological or cultural importance were identified within the permit area 

during the EIA.  Consultation with the interested and affected parties did not identify any 

potential area of concern and the SAHRA palaeontological sensitivity map shows that the 

area falls in an area of insignificant concern.  Site management will implement chance find 

protocol should any artefacts of archaeological- and/or palaeontological significance be 

discovered during the various phases of the mining activities. 

4.10 EXISTING INFRASTRUCTURE 

No infrastructure exists in the proposed 4.91 ha footprint.  Infrastructure in proximity to the 

proposed footprint include Collings Pass Road, the existing access (farm) road to be used 

by the mining contractor, the Eskom power line, and the farm fences.  A (empty) hut is 

within 320 m to the earmarked footprint on the bordering property.  Should the mitigation 
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measures proposed in this document be implemented the existing infrastructure on the farm 

will be safeguarded against mining related impacts. 

4.11 LAND CAPABILITY AND SURROUNDING LAND USE  

The Remaining Extent of the farm Elands Spruit No 5523 is situated in a rural setting 

intersected by road-, and electricity infrastructure, and transformed by the existing quarry 

(on the farm) and old coal mine dumps east of the farm.  The earmarked property is zoned 

as Agricultural.   

Land use within the greater landscape is predominantly for agricultural purposes with the 

bulk of the land (almost 70%) being natural to semi-natural rangelands (grasslands) grazed 

mostly by cattle. The higher lying areas to the north-west (around the headwaters of the 

non-perennial watercourse and smaller tributaries) falls mostly within tribal/communal land 

(12%) and is severely transformed and degraded through several disturbances including; 

the low to medium density village (Matiwane), associated small patches of cultivated lands 

(subsistence purposes), areas devoid of vegetation or covered by a low basal vegetative 

covering, and severely grazed and trampled areas. Cultivation for commercial purposes 

comprises only small portions of land use within this landscape (<4%) whilst cultivation for 

subsistence purposes (outside of the Matiwane boundaries) encompass a slightly larger 

percentage (~6%).  

One coal mine is located within the area covering less than 1% of the total land cover. As 

mentioned earlier a few small farm dams are present (<1%) within the area and is mostly 

associated with small tributaries and drainage lines associated with the non-perennial 

watercourse. Outside of the boundaries of the tribal lands located to the north-west, which 

is characterized by large bare areas, bare patches are mostly associated with eroded areas 

around the non-perennial watercourse (6%). Plantations and woodlots are sparse with 

small patches found around some homesteads (<1%). 

5. ANNUAL REHABILITATION PLAN 

Appendix 3 to the Financial Provision Regulations, 2015 states that the objectives of the annual 

rehabilitation plan are to: 

a) Review concurrent rehabilitation and remediation activities already implemented; 

b) Establish rehabilitation and remediation goals and outcomes for the forthcoming 12 months, 

which contribute to the gradual achievement of the post-mining land use, closure vision and 

objectives identified the holder’s final rehabilitation, decommissioning and mine closure plan; 
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c) Establish a plan, schedule, and budget for rehabilitation for the forthcoming 12 months; 

d) Identify and address shortcomings experienced in the preceding 12 months of rehabilitation; 

and 

e) Evaluate and update the cost of rehabilitation for the 12-month period and for closure, for 

purposes of supplementing the financial provision guarantee or other financial provision 

instrument 

5.1 IMPLEMENTATION AND REVIEW OF TIMEFRAMES 

The annual rehabilitation plan will be applicable for a 12-month period commencing from 

the date of approval thereof by the Department of Mineral Resources and Energy.  The 

document will be reviewed during the 11th month of the operative period to ensure the 

timeous submission of the subsequent annual review. 

5.2 MONITORING RESULTS 

5.2.1 Control of Invasive Alien Vegetation 

The permit holder will continuously monitor the mining footprint for the invasion of 

alien vegetation in accordance with the Invader Plant Species Management Plan of 

the site (Appendix M of the BAR & EMPR).  Care will be taken to prevent the 

establishment of species such as Lantana (Lantana camara) or Bugweed (Solanum 

mauritianum).  This practice will continue throughout the site establishment-, 

operational-, and decommissioning phases of the project. 

5.2.2 Noise Monitoring 

A qualified occupational hygienist will quarterly monitor and report on the personal 

noise exposure of the employees working at the mine.  Monitoring will be in 

accordance with SANS 10083:2004 (Edition 5) sampling method as well as 

NEM:AQA 2004, SANS 10103:2008.   

Silencers will be fitted to all project related vehicles, and vehicles will be in a road 

worthy condition as stipulated in terms of the National Road Traffic Act, 1996.  Noise 

mufflers will be fitted to generators, and the type, duration and timing of each blast 

will be planned with due cognizance of other land users and structures in the vicinity.   
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5.2.3 Dust Monitoring 

The above-mentioned occupational hygienist will also report on the gravimetric dust 

levels of the site.  Site management must ensure that the dust generating activities 

at the site comply with the National Dust Control Regulations, GN No R827 

promulgated in terms of NEM:AQA, 2004 and ASTM D1739 (SANS 1137:2012).  

Dust levels will be controlled through the management processes stipulated in the 

BAR & EMPR. 

5.2.4 Waste Monitoring 

Site management will be responsible to monitor the generation of all types of waste 

at the mining area, including general-, hazardous- and liquid waste.  Solid (general) 

waste, generated during the operational phase, will be contained in sealable refuse 

bins that will be placed at the processing area until the waste is transported to a 

registered general waste landfill site. A registered contractor will service the 

chemical toilets that will serve as ablution facilities to the employees.  

Hazardous waste (such as spills) will be cleaned up immediately (within two hours 

of the occurrence) and the contaminated soil will be contained in designated 

hazardous waste containers that will be kept in a bunded area with impermeable 

surface until it is removed from site by a registered hazardous waste handling 

contractor to an approved facility.   

5.3 SHORTCOMINGS IDENTIFIED 

This report is the first Annual Rehabilitation Plan in terms of the Financial Provision 

Regulations, 2015 that was compiled for the proposed mine.  No shortcomings have 

therefore been identified. 

5.4 REHABILITATION ACTIVITIES FOR THE FORTHCOMING 12 MONTHS 

Not yet applicable as mining has not yet commenced.  Upon approval of the mining permit 

application and receipt of the EA, the permit holder will annually report on the planned 

rehabilitation actions. 
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5.5 REVIEW OF THE PREVIOUS YEAR’S REHABILITATION ACTIONS 

This report is the first Annual Rehabilitation Plan in terms of the Financial Provision 

Regulations, 2015 that was compiled for the proposed mine.  In this circumstance no annual 

rehabilitation activities have been identified that can be reviewed.   

5.6 COSTING 

To be determined once the annual rehabilitation objectives were established. 

6. REHABILITATION, DECOMMISSIONING AND MINE CLOSURE PLAN 

The objective of the final rehabilitation, decommissioning and mine closure plan (According to 

MPRDA) is to identify a post-mining land use that is feasible through; 

a) Providing the vision, objectives, targets, and criteria for final rehabilitation, decommissioning 

and closure of the project (as described above); 

b) Outlining the design principles for closure; 

c) Explaining the risk assessment approach and outcomes and link closure activities to risk 

rehabilitation; 

d) Detailing the closure actions that clearly indicate the measures that will be taken to mitigate 

and/or manage identified risks and describes the nature of residual risks that will need to be 

monitored and managed post closure; 

e) Committing to a schedule, budget, roles, and responsibilities for final rehabilitation, 

decommissioning and closure of each relevant activity or item of infrastructure; 

f) Identifying knowledge gaps and how these will be addressed and filled; 

g) Detailing the full closure costs for the life of project at increasing levels of accuracy as the 

project develops and approaches closure in line with the final land use; and 

h) Outlining monitoring, auditing, and reporting requirements. 

(Financial provision regulations, 2015 appendix 4) 

The following objectives are leading closure indicators, which need to be applied across all the 

domains, and read in conjunction with the principles, which embody the strategic objectives. The 

closure plan must address all the areas associated with closing the operations, of which 

rehabilitation and re-vegetation forms part of a component. The first step in developing the overall 

mine closure strategy is to identify potential post mining land use options and establish key 

objectives for closure to be incorporated in the project design.  
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The preferred post mining land use for the proposed mine is to restore the natural vegetation 

(where possible) and return the area to agricultural use (grazing).  In this context, the primary 

objectives for the closure of the mining operations are: 

❖ Remove all temporary infrastructure and waste from the mine as per the requirements of this 

EMPR and of the Provincial Department of Minerals and Resources and Energy. 

❖ Shape and contour disturbed areas in compliance with the EMPR. 

❖ Ensure that permanent changes in topography (due to mining) are sustainable and do not 

cause erosion or the damming of surface water. 

❖ Make all excavations safe. 

❖ Use the topsoil effectively to promote the re-establishment of vegetation. 

❖ Ensure that all rehabilitated areas are stable and self-sustaining in terms of vegetation cover. 

❖ Eradicate all weeds/invader plant species by intensive management of the mine site. 



30 
 

6.1 CLOSURE STRATEGY GUIDED BY THE ENVIRONMENTAL RISK ASSESSMENT 

 

The overall objective of the closure plan is to minimize adverse environmental impacts 

associated with the mining activity whilst maximising the future utilisation of the property.  

The idea, therefore, is to leave the mined out areas in a condition that reduces all negative 

impacts associated with the activity.  Significant aspects to be borne in mind in this regard 

is visibility of the mining scar, re-vegetation of the mining footprint, stability, and 

environmental risk in an old mine environment.  The rehabilitated and immediate 

surroundings must also be free of weeds and alien vegetation. 

The proposed quarrying and rehabilitation procedures was formulated to optimise the 

extraction of the raw material while creating stable quarry sides that will not present an 

unreasonable safety risk once the mine was closured.  Mining operations will be conducted 

in stages, corresponding to the creation of precision blasted quarry sides and benches 

towards the base of the working. The decommissioning phase and closure of the quarry 

will in addition to precision blasted quarry faces involve removal of all debris and 

rehabilitation of areas not rehabilitated during the operational phases of the project.  This 

will comprise the scarification of compacted areas, reshaping of areas, topsoiling and 

regeneration of all prepared surfaces.  All temporary infrastructure/equipment will be 

dissembled and all other infrastructural development such as haulage roads and stockpile 

areas will be rehabilitated.   

6.2 DESIGN PRINCIPLES  

6.2.1 Excavation 

Due to the impracticality of importing large volumes of fill to restore the quarry area 

to its original topography, the rehabilitation option is to develop the quarry into a minor 

landscape feature. This will entail creating slopes thereby reducing the overall angle.  

The slopes will be top-dressed with topsoil and vegetated with an appropriate 

indigenous grass mix if vegetation does not naturally establish in the area within six 

months of the replacement of the topsoil. 
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6.3 POST-MINING LAND USE 

As mentioned earlier, the preferred post mining land use for the proposed mine is to restore 

the natural vegetation (where possible) and return the area to agricultural use (grazing).   

6.4 CLOSURE ACTIONS 

The closure goals and objectives are to ensure that post-use rehabilitation achieves a 

stable and functioning landform consistent with the surrounding landscape, other 

environmental values and agreed land use. 

The Applicant will comply with the minimum closure objectives as prescribed by the DMRE 

and detailed below: 

6.4.1 Rehabilitation of the Excavated Area 

❖ The excavated area must serve as a final depositing area for the placement of 

overburden.  Rocks and coarse material removed from the excavation must be 

dumped into the excavation.  

❖ No waste may be permitted to be deposited in the excavations. 

❖ Once overburden, rocks and coarse natural materials has been added to the 

excavation and it was profiled with acceptable contours and erosion control 

measures, the topsoil previously stored must be returned to its original depth 

over the area. 

❖ The area must be fertilized if necessary to allow vegetation to establish rapidly.  

The site shall be seeded with a local or adapted indigenous seed mix to 

propagate the locally or regionally occurring flora, should natural vegetation not 

re-establish within 6 months from closure of the site. 

❖ If a reasonable assessment indicates that the re-establishment of vegetation is 

unacceptably slow, the Regional Manager may require that the soil be analysed 

and any deleterious effects on the soil arising from the mining operation be 

corrected and the area be seeded with a vegetation seed mix to his or her 

specification. 

6.4.2 Revegetation of Rehabilitated Areas 

All reinstated areas must be revegetated to establish a stable grass layer that will 

tie-in with the end-use of the site.  The use of a commercial seed mix is 

recommended, and for dryland areas, the seed mix should be less than half the 

standard sowing rate and include annuals (e.g. wheat or rye) and perennials e.g. 
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Couch Grass (Cynodon dactylon). The seed mix can be augmented by Love Grass 

(Eragrostis curvula) and Finger Grass (Digitaria eriantha). 

The rehabilitation of the site must be informed by the Rehabilitation Guidelines 

(Section 5) stipulated in the 2024 Terrestrial Biodiversity Impact Assessment, and 

the final rehabilitation must be signed of by the ECO. 

6.4.3 Maintenance and Monitoring 

Rehabilitated areas need to be monitored and managed after the initial 

rehabilitation. The proposed mine’s primary tool for maintenance of the rehabilitated 

area will be monitoring of the reinstated areas until the closure certificate is issued.  

If areas are identified that are considered unsatisfactory then maintenance may 

include, but not be limited to: 

❖ Replanting failed or unsatisfactory areas; 

❖ Repairing any erosion problems; and 

❖ Pest and weed control. 

6.4.4 Success Criteria and Monitoring 

To assess when the rehabilitation and re-vegetation process is complete, the mine 

will develop a set of completion criteria. These criteria will be reviewed by senior 

management before being submitted to the regulatory authorities (DMRE) for 

approval and sign off.  

The approved set of completion criteria will be used as a basis for assessing the 

closure of the mining operations, with the mine required to comply with the specified 

criteria before the land management can be relinquished. The completion criteria 

will be reviewed every two years with the closure plan and updated to include 

findings of the mine rehabilitation research and development program as well as 

additional requirements of the regulatory authorities. 

When selecting completion criteria, consideration must be given to the climatic 

conditions in the area. Using simple percentage species and percentage cover may 

not be appropriate, as this is dependent on when the samples are taken. If the 

baseline was established during a wet year and the assessment undertaken during 

drought, the criteria will not be met. The rehabilitated and re-vegetated areas will be 

monitored to determine the progress of the programme. Monitoring is likely to be a 
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combination of methods and may include photographic monitoring, transects and 

standard plot areas. 

6.4.5 Impact Specific Procedures 

The table below provides a summary of the impact specific procedures associated 

with the closure of the mine.
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Table 6: Summary of the impact specific procedures 

CLOSURE MANAGEMENT OBJECTIVES SPECIFIC PERFORMANCE CRITERIA ACTION REQUIRED 

SOCIO-ECONOMIC 

❖ The retrenchment process will be followed as per 

requirements of the applicable legal process; and 

❖ All existing social investments will be phased out over an 

agreed period with beneficiaries. 

❖ Progressive rehabilitation must be implemented if possible as 

mining progress. 

❖ Any commitments made to I&AP’S will be attended to 

the relevant I&AP’s satisfaction as agreed upon 

between the I&AP’S and the mine. 

TOPOGRAPHY AND EROSION CONTROL 

❖ The area will have contours constructed to prevent soil 

erosion. 

❖ All slopes which may incur erosion will be profiled in such a 

way that a preferential down drain can be installed;  

❖ Erosion control measures such as contour banks and cut off 

berms should be constructed, and soil vegetated in 

rehabilitated areas. On gentle slopes, water will be 

encouraged to flow off the rehabilitated surface as surface 

flow, as quickly as possible without causing erosion. 

❖ Should it be noted that designs are not being followed, 

rehabilitation activities will cease, and corrective 

measures will be taken to ensure design specifications 

are achieved. Specialists will be consulted if necessary; 

❖ Any pooling will be addressed by filling depression and 

/ or grading areas and re-vegetating such sites; 

❖ Any erosion will also be addressed utilising contour 

berms, gabion structures if necessary or a specialist will 

be consulted if necessary. Any eroded soils will be lifted 

and returned to the affected area;  

❖ Any deficiencies will be corrected by placing material in 

these areas as per the closure plan;   

❖ Any compacted soils will be ripped or disked and re-

vegetated with indigenous flora. Vegetation will then be 

monitored in these areas; 

❖ All recommendations made by the specialists will be 

implemented where deemed appropriate; 

❖ An alien invasive management program will be 

implemented for the control and eradication of alien 

invasive species on site. This plan will give preference 

to mechanical control methods. Any chemicals utilised 

will be used responsibly. Where required DWS will be 

consulted with regards to the use of certain chemicals 
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CLOSURE MANAGEMENT OBJECTIVES SPECIFIC PERFORMANCE CRITERIA ACTION REQUIRED 

ECOLOGY 

❖ The rehabilitated area will be protected from surface 

disturbance to allow vegetation to establish and stabilise. 

❖ Vegetation in rehabilitated areas will have equivalent values 

as surrounding natural ecosystems; 

❖ The rehabilitated ecosystem will have equivalent functions 

and resilience as the target ecosystem; 

❖ Soil properties will be appropriate to support the target 

ecosystem; 

❖ The rehabilitated areas will provide appropriate habitat for 

fauna. 

❖ Should it be noted that designs are not being followed, 

rehabilitation activities will be amended to ensure 

corrective measures will be taken to ensure design 

specifications are achieved. Specialists will be 

consulted if necessary; 

❖ An alien invasive management programme will be 

implemented for the control and eradication of alien 

invasive species on site. This plan will give preference 

to mechanical control methods. Any chemicals utilised 

must be used responsibly. 

LAND USE 

❖ To ensure that rehabilitation is done to such an extent that 

land use potential is regained for agricultural use and 

associated zoning. 

❖ Only after the levelled areas have been inspected and 

approved by the Mine Manager/Site Manager will topsoil be 

placed to a depth of 300 mm.  The topsoil layer must be as 

even as possible, i.e. it must be smooth, and the depth must 

remain consistent throughout; 

❖ Once the topsoil has been replaced, vehicle movement will 

be restricted to prevent compaction of the topsoil; 

❖ Rehabilitated areas will be vegetated within the same 

growing season (at the end of the rainy season). A suitable 

seedbed will be prepared to enhance the penetration and 

absorption of water, thereby giving the seed the best possible 

chance to germinate. The seeding depth should be very 

shallow to provide better germination. For most grass species 

seeding depth is approximately 5-15 mm; 

❖ Rehabilitated areas will be re-vegetated with local indigenous 

flora as far as possible; and  

❖ Once the seed mixture has been sown, the land must be 

rolled to ensure consolidation around the seeds and effective 

moisture retention.  

❖ N/A 
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6.5 CLOSURE SCHEDULE 

At this stage it is proposed that the final rehabilitation of the mining area will take 

approximately three months to complete.  Rehabilitation will, however, not be considered 

complete until the first cover crop is well established and therefore the rehabilitation phase 

will extend over at least a six-month period. 

Control of invasive plant species is an important aspect after topsoil replacement and 

seeding has been completed in an area.  Site management will implement an invasive plant 

species management plan during the 12-month aftercare period to address germination of 

problem plants in the area.  Final rehabilitation shall be completed within a period specified 

by the Regional Manager. 

According to the MPRDA Section 43 (4) refers to the issues of a closure certificate and 

stipulates the following: 

“Section 43(4) Issuing of a closure certificate -  

(4) An application for a closure certificate must be made to the Regional Manager in whose 

region the land in question is situated within 180 days of the occurrence of the lapsing, 

abandonment, cancellation, cessation, relinquishment, or completion contemplated in 

subsection (3) and must be accompanied by the prescribed environmental risk report. 

Table 7: Closure schedule 

CLOSURE SCHEDULE 

DECOMMISSIONING / CLOSURE ACTION TIMEFRAME 

EXCAVATION 

❖ Create irregular benches along the quarry faces; 

❖ Dump excess rocks and coarse material into the quarry; 

❖ Place overburden and topsoil over benches; 

❖ Bench plant the faces; 

❖ Dispose all waste off-site. 

Week 1 - 6 

PROCESSING AREA 

❖ Dump coarse natural material used for ramps into the excavations; 

❖ Remove all product stockpiles; 

❖ Remove all temporary structures/equipment from the footprint; 

❖ Rip any compacted area; 

❖ Landscape and level the area to prevent any depressions and allow for agricultural 

activities; 

❖ Replace the stockpiled topsoil over the mined-out area; 

Week 6 - 12 
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CLOSURE SCHEDULE 

DECOMMISSIONING / CLOSURE ACTION TIMEFRAME 

❖ Seed reinstated area or arrange for planting of relevant cover crop. 

MAINTENANCE AND AFTER CARE 

❖ Erosion Monitoring 

❖ Weeds and Invader Plant Control 

12 months duration after final closure of 

the mining area 

6.6 IMPLEMENTATION AND RESPONSIBILITY OF CLOSURE PLAN 

Implementation of the closure plan is ultimately the responsibility of Raubex Construction 

(Pty) Ltd.  Upon commencement of the closure phase daily compliance monitoring will be 

the responsibility of the site manager.  The site manager will be responsible for ensuring 

compliance with the guidelines as stipulated in the EMPR as well as the prevention and/or 

rectification of environmental incidents.  The permit holder will appoint an Environmental 

Control Officer to oversee compliance of the rehabilitation/closure activities.  

6.6.1 Site Management Responsibility List 

❖ Inspect area for erosion, pooling and/or compaction; 

❖ Floral surveys need to be conducted to monitor cover abundance, plant 

succession and community structure; 

❖ Monitor any ecologically sensitive species should it be observed on site.  

6.6.2 Management of Information and Data 

The Closure Plan must include a description of the management strategies, and all 

information and data relevant to mine closures. These records are valuable during 

all phases of mining to provide: 

❖ A history of closure and implementation at the site; 

❖ A history of past developments; 

❖ Information for incorporation into state and national natural resource databases; 

and 

❖ The potential for improved future land use planning and/or site development. 

6.7 IDENTIFIED GAPS IN THE PLAN 

The assumptions made in this plan, which relate to the closure objectives and associated 

impact on the receiving environment, stem from site-specific information gathered by the 
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project team.  No gaps in the Rehabilitation, Decommissioning and Mine Closure Plan could 

be identified. 

6.8 RELINQUISHMENT CRITERIA FOR CLOSURE ACTIVITIES 

The specific rehabilitation outcomes against which the effectiveness of completed 

rehabilitation must be measured are: 

1. that the topography has been sufficiently rehabilitated without unsafe excavation edges; 

2. that topsoil has been spread on the surface; 

3. that there is a potential rooting depth of at least 30 cm, of non-compacted soil material, 

which is suitable for root growth, across the mining area; 

4. that there is no visible erosion across the area, or down-slope of it as a result of mining, 

and that no part of the area has been left unacceptably vulnerable to erosion; 

5. that a successful cover crop has been established across the area. 

In addition to the above, the following relinquishment criteria is proposed for the closure 

activities of the mining area: 

Table 8: Relinquishment criteria 

RELINQUISHMENT CRITERIA FOR CLOSURE ACTIVITIES 

CATEGORY RELINQUISHMENT CRITERIA INDICATORS REPORTING REQUIREMENTS 

Removal of all 

equipment. 

No visible man-made structures should 

remain. 

Closeout inspection by site 

management upon end of 

decommissioning phase. 

Photographic evidence that 

infrastructure has been removed. 

Soil erosion Implementation of erosion control 

measures or the establishment of 

vegetation in denuded areas. 

Engineered structures to 

control water flow 

Proof in final closure report that 

required structures are in place and 

functional. 

Vegetation Seeding of a cover crop after topsoiling. Biodiversity monitoring Monitoring report 

Invader plant 

management 

Continuous management of invader plants 

until the establishment of the first cover 

crop. 

Biodiversity monitoring Monitoring report 

Land Use Land capability and productivity like that, 

which existed prior to mining. 

Land capability and 

productivity 

Comparison to equivalent areas. 

6.9 CLOSURE COST ESTIMATE 

Financial provision (Regulation 54 of the MPRDA, 2002) is the amount needed for the 

rehabilitation of damage caused by the operation, both at sudden closure during the normal 

operation of the project and at final, planned closure. This amount reflects what it will cost 

the Department to rehabilitate the area disturbed in case of liquidation or abscondence.  
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Financial provision for environmental rehabilitation and closure requirements of mining 

operations forms an integral part of the MPRDA.  Section 41 of the MPRDA and Regulations 

53 and 54 promulgated in terms of the MPRDA deal with financial provision for mine 

rehabilitation and closure.  

Based on the extent of the current disturbance and by utilising the Department of Mineral 

Resources and Energy guideline document for calculating financial provision the proposed 

mine needs to provide a financial provision value of R 429 124.35 (calculated September 

2022).  Refer to Part B(1)(f)(i)(e) Calculate and state the quantum of the financial provision 

required to manage and rehabilitate the environment in accordance with the applicable 

guideline of the 2022 BAR & EMPR for an explanation as to how the financial provision 

amount was calculated. 

6.10 MOTIVATION FOR AMENDMENTS MADE TO THE FINAL REHABILITATION, 

DECOMMISSIONING AND MINE CLOSURE PLAN.  

Not applicable as no amendments were made to the Final Rehabilitation, Decommissioning 

and Mine Closure Plan. 

7. MONITORING, AUDITING AND REPORTING 

In compliance with applicable legislation, the mining permit holder will conduct monitoring of the 

mining activities for the duration of the decommissioning and closure phase.  The compliance of 

the site will be audited, and reporting will be done to the relevant authorities.  The table below 

stipulates the actions to be followed in this regard. Monitoring, auditing, and reporting needs to be 

conducted until mine closure has been approved by the DMRE and the closing certificate 

obtained. 
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Table 9: Monitoring, auditing and reporting requirements 

MONITORING, AUDITING AND REPORTING REQUIREMENTS 

AUDIT RESPONSIBLE PERSON FREQUENCY OF AUDIT CLOSE OUT APPROACH 

LEGISLATED AUDITING AND REPORTING 

Environmental 

Auditing 

Internal Review 

Site manager to ensure compliance with 

Environmental Management Programme 

and Closure Plan. 

Daily compliance monitoring. Any non-conformance must immediately be addressed by site management and 

weekly reported on. 

External Auditing 

External Environmental Consultant Annual auditing and reporting to 

the Department of Mineral 

Resources and Energy. 

Depending on the significance of the findings, site management has a maximum 

of four weeks to address and close out auditing results. 

Financial Provision 

Review 

Financial Provision Review Annual review of the financial 

provision and reporting of the 

findings to the Department of 

Mineral Resources and Energy. 

Should the review of the financial provision indicate a shortfall the holder of the 

permit would increase the financial provision to meet the audited financial 

provision within 90 days from the date of the signature. 

MONITORING 

Dust Monitoring Site Management Daily Dust Monitoring Site management has a maximum of two weeks to develop and implement a dust 

management plan should the dust levels increase, and such a plan is required 

by DMRE or the municipality.   

Invader Plant 

Monitoring 

Site Management Annual Monitoring  Site management has a maximum of two weeks to review and implement the 

invader plant control plan should Category 1a & b plants in terms of the National 

Environmental Management: Biodiversity Act, 2004 (Act 15 of 1973) and the 

Alien and Invasive Species Regulations, 2014 (amended 2016) germinate on-

site. 
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MONITORING, AUDITING AND REPORTING REQUIREMENTS 

AUDIT RESPONSIBLE PERSON FREQUENCY OF AUDIT CLOSE OUT APPROACH 

Noise Monitoring Noise Monitoring Specialist Quarterly Noise Monitoring 

 

Site management has a maximum of one week to designate additional noise 

zone where applicable.  Hearing protection equipment must always be available 

to employees. 

7.1 SCHEDULE FOR REPORTING REQUIREMENTS 

The following table stipulates the reporting requirements and how document updating will be handled: 

Table 10: Reporting requirements 

REPORTING REQUIREMENTS 

AUDIT LEGISLATION REPORTING REQUIREMENTS UPDATE DISCLOSURE 

Environmental 

Auditing 

NEMA; EIA Regulations, 2014 Reporting on the environmental compliance of the mining area will 

be in accordance with Regulation 34 of the NEMA EIA Regulations, 

2014.  The environmental audit report will contain the information 

set out in Appendix 7 of the said Regulation. 

The environmental audit report will indicate the ability of the 

EMPR and Closure Plan to adequately manage the activity.  

Should the reports not be sufficient, amendment will be 

proposed. 

Financial 

Provision Review 

NEMA Amendment Act, 2014 

(Act No 25 of 2014) 

Financial Provision 

Regulations, 2015 

Reporting on the financial provision for closure of the mining area 

will be in accordance with Section 24P of the NEMA Amendment 

Act, 2014 (Act No 25 of 2014) read with the Financial Provision 

Regulations 2015. 

The auditor will report on the adequacy of the financial provision 

and any adjustments that need to be made to the financial 

provision. 

Health and Safety 

Auditing 

Occupational Health and 

Safety Act, 1993 

Mine Health and Safety Act, 

1996 

Reporting on the health and safety compliance of the mining area 

will be in accordance with the Mine Health and Safety Act, 1996.   

The safety manager will annually update the Code of Practices 

applicable to the site. 
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8. ENVIRONMENTAL RISK ASSESSMENT REPORT 

The objective of the environmental risk assessment report is to: 

a) ensure timeous risk reduction through appropriate interventions; 

b) identify and quantify the potential latent environmental risks related to post closure; 

c) detail the approach to managing the risks; 

d) quantity the potential liabilities associated with the management of the risks; and 

e) outline monitoring, auditing, and reporting requirements. 

(Financial Provision Regulations, 2015 Appendix 4) 

8.1 ASSESSMENT PROCESS USED TO IDENTIFY AND QUANTIFY LATENT RISKS 

8.1.1 Methodology  

The methodology for the assessment of the potential latent risks entailed the use of 

the following: 

DEFINITIONS AND CONCEPTS 

Environmental significance: 

The concept of significance is at the core of impact identification, evaluation and 

decision-making. The concept remains largely undefined and there is no 

international consensus on a single definition. The following common elements are 

recognised from the various interpretations: 

❖ Environmental significance is a value judgement 

❖ The degree of environmental significance depends on the nature of the risk 

❖ The importance is rated in terms of both biophysical and socio-economic values 

❖ Determining significance involves the amount of change to the environment 

perceived to be acceptable to affected communities. 

Significance can be differentiated into risk magnitude and risk significance. Risk 

magnitude is the measurable change (i.e. intensity, duration, and likelihood). Risk 

significance is the value placed on the change by different affected parties (i.e. level 

of acceptability)  

The concept of risk has two dimensions, namely the consequence of an event or 

set of circumstances, and the likelihood of consequences being realised 

(Environment Australia (1999) Environmental Risk Management).  
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Impact: 

The positive or negative effects on human well-being and / or the environment. 

Consequence: 

The intermediate or outcome of an event or situation OR it is the result, on the 

environment, of an event. 

Likelihood: 

A qualitative term covering both probability and frequency. 

Frequency: 

The number of occurrences of a defined event in a given time or rate. 

Probability: 

The likelihood of a specific outcome measured by the ratio of a specific outcome to 

the total number of possible outcomes. 

Environment: 

Surroundings in which an organisation operates, including air, water, land, natural 

resources, flora, fauna, humans, and their interrelation (ISO 14004, 1996). 

Methodology to be used: 

The environmental significance assessment methodology is based on the following 

determination: 

Environmental Significance = Overall Consequence x Overall Likelihood 

Determination of Overall Consequence: 

Consequence analysis is a mixture of quantitative and qualitative information, and 

the outcome can be positive or negative. Several factors can be used to determine 

consequence. For determining the environmental significance in terms of 

consequence, the following factors were chosen Severity/Intensity, Duration and 

Extent/Spatial Scale.  Each factor is assigned a rating of 1 to 5, as described in the 

tables below. 
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Determination of Severity / Intensity: 

Severity relates to the nature of the event, aspect or impact to the environment and 

describes how severe the aspects affect the biophysical and socio-economic 

environment. 

The following table will be used to obtain an overall rating for severity, taking into 

consideration the various criteria. 
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Table 11: Monitoring Programmes 

Type of criteria 

Rating 

1 2 3 4 5 

Quantitative 0-20% 21-40% 41-60% 61-80% 81-100% 

Qualitative Insignificant / Non-

harmful 

Small / Potentially 

harmful 

Significant/ Harmful Great/ Very harmful Disastrous Extremely 

harmful 

Social/ Community 

response 

Acceptable / 

I&AP satisfied 

Slightly tolerable / 

Possible objections 

Intolerable/ 

Sporadic complaints 

Unacceptable / 

Widespread complaints 

Totally unacceptable / 

Possible legal action 

Irreversibility 

Very low cost to mitigate/ 

High potential to mitigate 

impacts to level of 

insignificance/ 

Easily reversible 

Low cost to mitigate Substantial cost to 

mitigate/ 

Potential to mitigate 

impacts/ 

Potential to reverse 

impact 

High cost to mitigate Prohibitive cost to 

mitigate/ 

Little or no mechanism 

to mitigate impact 

Irreversible 

Biophysical (Air quality, 

water quantity and 

quality, waste 

production, fauna and 

flora) 

Insignificant change / 

deterioration or 

disturbance 

Moderate change / 

deterioration or 

disturbance 

Significant change / 

deterioration or 

disturbance 

Very significant change / 

deterioration or 

disturbance 

Disastrous change / 

deterioration or 

disturbance 
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Determination of Duration 

Duration refers to the amount of time that the environment will be affected by the event, 

risk, or impact, if no intervention e.g. remedial action takes place. 

Table 12: Rating of duration used in the assessment of potential latent risks 

Rating Description 

1 Up to ONE MONTH 

2 ONE MONTH to THREE MONTHS (QUARTER) 

3 THREE MONTHS to ONE YEAR 

4 ONE to TEN YEARS 

5 Beyond TEN YEARS 

Determination of Extent/Spatial Scale 

Extent or spatial scale is the area affected by the event, aspect, or impact. 

Table 13: Rating of extent / spatial scale used in the assessment of potential latent risks 

Rating Description 

1 Immediate, fully contained area 

2 Surrounding area 

3 Within Business Unit area of responsibility 

4 Within the farm/neighboring farm area 

5 Regional, National, International 

Determination of Overall Consequence 

Overall consequence is determined by adding the factors determined above and 

summarized below, and then dividing the sum by 3. 

Table 14: Example of calculating overall consequence in the assessment of potential latent risks 

Consequence Rating 

Severity Example 4 

Duration Example 2 
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Consequence Rating 

Extent Example 4 

SUBTOTAL 10 

TOTAL CONSEQUENCE: 

(Subtotal divided by 3) 
3.3 

Determination of Likelihood: 

The determination of likelihood is a combination of Frequency and Probability. Each factor 

is assigned a rating of 1 to 5, as described below and in tables 6 and 7. 

Determination of Frequency 

Frequency refers to how often the specific activity, related to the event, aspect, or impact, 

is undertaken. 

Table 15: Rating of frequency used in the assessment of potential latent risks 

Rating Description 

1 Once a year or once/more during operation 

2 Once/more in 6 Months 

3 Once/more a Month 

4 Once/more a Week 

5 Daily 

Determination of Probability 

Probability refers to how often the activity or aspect has an impact on the environment. 

Table 16: Rating of probability used in the assessment of potential latent risks 

Rating Description 

1 Almost never / almost impossible 

2 Very seldom / highly unlikely 

3 Infrequent / unlikely / seldom 

4 Often / regularly / likely / possible 
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Rating Description 

5 Daily / highly likely / definitely 

Overall Likelihood 

Overall likelihood is calculated by adding the factors determined above and summarised 

below, and then dividing the sum by 2. 

Table 17: Example of calculating overall likelihood in the assessment of potential latent risks 

Consequence Rating 

Frequency Example 4 

Probability Example 2 

SUBTOTAL 6 

TOTAL LIKELIHOOD 

(Subtotal divided by 2) 
3 

Determination of Overall Environmental Significance: 

The multiplication of overall consequence with overall likelihood will provide the significance 

of the risk, which is a number that will then fall into a range of insignificant risk, uncertain 

risk, or significant risk, as shown in the table below. 

Table 18: Determination of overall significance in the assessment of potential latent risks 

Significance or 

Risk 

Insignificant risk 

(cc) 

Uncertain risk 

(bb) 

Potential 

significant risk 

(aa) 

Overall 

Consequence 

X 

Overall Likelihood 

1 - 4.9 5 - 9.9 10 – 19.9 

Qualitative description or magnitude of Environmental Significance 

This description is qualitative and is an indication of the nature or magnitude of the 

Environmental Significance. It also guides the prioritisations and decision-making process 

associated with this event, aspect, or impact. 
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Table 19: Description of environmental significance and related action required in the assessment of potential 

latent risks 

Significance An insignificant risk 

(cc) 

A uncertain risk 

(bb) 

A potential significant 

risk 

(aa) 

Impact Magnitude 

 

Impact is of very low 

order and therefore 

likely to have very little 

real effect. 

Acceptable. 

Impact is of low order 

and therefore likely to 

have little real effect.  

Acceptable. 

Impact is real and 

substantial in relation to 

other impacts. Pose a 

risk to the company. 

Unacceptable 

Action Required Maintain current 

management 

measures. 

Where possible 

improve. 

Maintain current 

management 

measures. 

Implement monitoring 

and evaluate to 

determine potential 

increase in risk. 

Where possible improve 

Improve management 

measures to reduce 

risk. 

Based on the above, the significance rating scale has been determined as follows: 

A potential Risk (aa) Risks of a substantial order. Mitigation and / or remedial activity 

would be feasible but difficult, expensive, time-consuming or 

some combination of these. 

An uncertain risk (bb) Risk would be negligible. Almost no mitigation and or remedial 

activity would be needed, and any minor steps, which might be 

needed, would be easy, cheap, and simple.  

An insignificant risk (cc) There would be very small to no risk. 

 

8.1.2 Description of Latent Risks 

At this stage, no latent risks that will potentially arise during closure phase of the 

mining area were identified. 

8.1.3 Results and Finding of Risk Assessment 

Not applicable as no latent risks were identified. 
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8.1.4 Changes to the Risk Assessment Results 

N/A 

8.2 MANAGEMENT ACTIVITIES 

No additional management activities are necessary as no latent risks were identified. 

8.3 COST ESTIMATE 

Not applicable as no latent risks were identified. 

8.4 MONITORING, AUDITING AND REPORTING REQUIREMENTS 

By reason of the fact that no latent risks regarding the management of the mine were 

identified, no additional monitoring, auditing or reporting requirements are required at this 

stage. 

9. CONCLUSION 

This Closure Plan needs to be followed together with the EMPR and its amendments when it is 

decided that the end of mining has been reached.  This document gives the necessary information 

when planning the rehabilitation of the mine together with the cost associated with the 

rehabilitation.  

Raubex Construction (Pty) Ltd commits itself to providing all the necessary resources to ensure 

that the rehabilitation of the mine is done in such a way that will be acceptable to all parties 

involved.   
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11. UNDERTAKING BY PERMIT HOLDER 

I, Shaun Collins, the undersigned and duly authorised thereto by 

................................................................. ……………………………………. that Raubex 

Construction (Pty) Ltd will comply with the provisions of the MPRDA and its Regulations as set 

out in Government Gazette no. 26275 (23 April 2004), as well as NEMA. 

I have studied and understand the contents of this document and duly undertake to adhere to the 

conditions as set out therein, unless specifically or otherwise agreed to in writing.  

 

Signed at Ladysmith on this 13th day of May 2024. 

 

FINAL DOCUMENT TO BE SIGNED 

 

Name: Shaun Collins 

Designation: Contracts Manager 
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